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CCR No. 96-1443A Logged Date 12 /19 /96 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class I I

Title (description)  SDPS Release A to Release B Checks and Clean up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
The current Release B Requirements (RbRs) for the SDPS need to be updated to reflect changes and updates
made to the Release A Requirements for the SDPS.  Mandatory requirement attributes need to be completed
where they are incomplete.
A few minor changes need to be made to the SDPS Level 3 attributes.

Proposed Solution
Utilize information from the Release A Validation to change and update the Release B requirements for SDPS.
Make minor corrections to the SDPS Level 3 attributes.

Rev. A:  Updated RTM data to current database (12/20/96). (This affected only SDPS0100 and 0150).
              Deleted SDPS0025#B interpretation text.
              Added Requirement Category of mission critical for SDPS0022#B.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Helton (Signed) Mike Helton            1/7/97
Signature Date

Office SMO Office Manager (Signed) Edward J Nicosia    1/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed) Paul Fingerman          1/10/97
Signature Date
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